
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/21/2010

ESTIMATE SUMMARY 13:48:56

CONTID: C17033         ESTIMATE NO: 0004 PROG 2005

PCN: 17033-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 6-WASHINGTON & LOGAN COUNTI PERCENT TIME:

PROJECT NO: ES4 0061-080                  

SH 6-WASHINGTON & LOGAN COUNTI

NAME OF ROAD: 006J

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 10/21/2010 DATE TIME STARTED 07/06/2010

1800 N TAFT ROAD DATE LET 02/18/2010 DATE WORK BEGAN

 DATE AWARDED 02/24/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 07/06/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,849,626.07 PARTICIPATING $ $ 109,996.18

AWARD PROJECT AMT: 2,801,243.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.43

WORK DAYS

WORK DAYS

95.72%

121,851.00

109,996.18

109,996.18

109,996.18

$

$

$

$

2,727,775.07

0.00

2,727,775.07

0.00

2,727,775.07

-42,018.66

0.00

2,685,756.41

0.00

AMOUNT DUE 2,685,756.41 109,996.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,996.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

64.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 202.750

0.000

202-00210  
 

202.750

SY  

13.00000 2,635.75202.750

0.00

0010 *REMOVAL OF ASPHALT MAT 470.570

0.000

202-00220  
 

470.570

SY  

7.00000 3,293.99470.570

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,557.660

0.000

202-00240  
 

3,557.660

SY  

5.00000 17,788.303,557.660

0.00

0020 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

165.00000 330.002.000

0.00

0025 *REMOVAL OF FENCE 0.000

776.000

202-01000  
 

776.000

LF  

0.50000 388.00776.000

388.00

0030 *PLUG CULVERT 5.000

0.000

202-04001  
 

5.000

EACH

125.00000 625.005.000

0.00

0035 *CLEAN CULVERT 5.000

0.000

202-04002  
 

5.000

EACH

1,200.00000 6,000.005.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,277.000

0.000

203-00060  
 

1,277.000

CY  

25.00000 31,925.001,277.000

0.00

0045 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

100.00000 0.000.000

0.00

0050 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

75.00000 0.000.000

0.00

0055 *STRUCTURE BACKFILL (FLOW-FILL) 314.500

33.500

206-00065  
 

348.000

CY  

70.00000 24,360.00348.000

2,345.00
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION LOG (12 INCH) 650.000

0.000

208-00002  
 

650.000

LF  

3.25000 2,112.50650.000

0.00

0065 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

6.70000 0.000.000

0.00

0066 ADDED ITEM (LUMP SUM)/ FLOW FILL SPECIAL 1.000

0.000

900-00014  
 

1.000

L S 

3,338.89000 3,338.891.000

0.00

0070 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

655.00000 655.001.000

0.00

0075 *VEHICLE TRACKING PAD 0.000

0.000

208-00070  
 

0.000

EACH

775.00000 0.000.000

0.00

0080 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 4.000

0.000

208-00103  
 

4.000

HOUR

37.00000 148.004.000

0.00

0085 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 9.000

0.000

208-00105  
 

9.000

HOUR

48.00000 432.009.000

0.00

0090 *EROSION CONTROL SUPERVISOR 36.000

8.000

208-00205  
 

44.000

HOUR

56.50000 2,486.0044.000

452.00

0095 *RESET MAILBOX STRUCTURE 0.000

4.000

210-00010  
 

4.000

EACH

150.00000 600.004.000

600.00

0100 *SEEDING (NATIVE) 0.125

0.000

212-00006  
 

0.125

ACRE

1,000.00000 125.000.125

0.00

0105 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.000

ACRE

2,000.00000 0.000.000

0.00
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MULCHING (WEED FREE HAY) 0.030

0.000

213-00002  
 

0.030

ACRE

875.00000 26.250.030

0.00

0115 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

2.85000 0.000.000

0.00

0120 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 609.000

193.220

216-00042  
 

802.220

SY  

2.20000 1,764.88802.220

425.08

0125 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

0.000

TON 

18.00000 0.000.000

0.00

0126 AGGREGATE BASE COURSE (SPECIAL) 1,803.000

0.000

304-09000  
 

1,803.000

CY  

27.00000 48,681.001,803.000

0.00

0130 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 212.670

0.000

403-00720  
 

212.670

TON 

90.00000 19,140.30212.670

0.00

0135 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 22,888.540

0.000

403-34751  
 

22,888.540

TON 

70.50000 1,613,642.0722,888.540

0.00

0140 *HEATING AND SCARIFYING TREATMENT 133,799.400

0.000

405-00000  
 

133,799.400

SY  

2.03000 271,612.78133,799.400

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 3,547.050

0.000

411-10255  
 

3,547.050

GAL 

0.80000 2,837.643,547.050

0.00

0150 *ASPHALT REJUVENATING AGENT 11,348.000

0.000

411-90010  
 

11,348.000

GAL 

3.00000 34,044.0011,348.000

0.00

0155 *CONCRETE CLASS B (MISCELLANEOUS) 5.050

0.000

601-01025  
 

5.050

CY  

1,600.00000 8,080.005.050

0.00
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *REINFORCING STEEL (EPOXY COATED) 225.460

0.000

602-00020  
 

225.460

LB  

1.50000 338.19225.460

0.00

0165 *30 INCH REINFORCED CONCRETE PIPE 72.000

0.000

603-01300  
 

72.000

LF  

285.00000 20,520.0072.000

0.00

0166 ADDED ITEM (LUMP SUM)/ ADJUST CULVERT OUTLET 1.000

0.000

900-00014  
 

1.000

L S 

3,900.00000 3,900.001.000

0.00

0170 *42 INCH REINFORCED CONCRETE PIPE 40.000

0.000

603-01420  
 

40.000

LF  

465.00000 18,600.0040.000

0.00

0175 *30 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05030  
 

2.000

EACH

765.00000 1,530.002.000

0.00

0180 *42 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05042  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0185 *18 INCH CORRUGATED STEEL PIPE 88.000

0.000

603-10180  
 

88.000

LF  

115.00000 10,120.0088.000

0.00

0190 *24 INCH CORRUGATED STEEL PIPE 48.000

0.000

603-10240  
 

48.000

LF  

88.00000 4,224.0048.000

0.00

0195 *18 INCH STEEL END SECTION 4.000

0.000

603-30018  
 

4.000

EACH

175.00000 700.004.000

0.00

0200 *24 INCH STEEL END SECTION 2.000

0.000

603-30024  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0205 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

756.000

606-00301  
 

756.000

LF  

12.15000 9,185.40756.000

9,185.40
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRANSITION TYPE 3G 0.000

5.000

606-01370  
 

6.000

EACH

1,550.00000 7,750.005.000

7,750.00

0215 *END ANCHORAGE TYPE 3K 0.000

2.000

606-01390  
 

2.000

EACH

1,445.00000 2,890.002.000

2,890.00

0220 *END ANCHORAGE (SPECIAL) 0.000

3.000

606-02000  
 

3.000

EACH

1,105.00000 3,315.003.000

3,315.00

0225 *END ANCHORAGE (NONFLARED) 0.000

3.000

606-02003  
 

3.000

EACH

1,650.00000 4,950.003.000

4,950.00

0230 *END ANCHORAGE (FLARED) 0.000

14.000

606-02005  
 

40.000

EACH

1,380.00000 19,320.0014.000

19,320.00

0235 *BRIDGE RAIL (SPECIAL) 0.000

260.000

606-10200  
 

260.000

LF  

37.00000 9,620.00260.000

9,620.00

0240 *END POST 0.000

6.000

607-00005  
 

6.000

EACH

262.00000 1,572.006.000

1,572.00

0245 *CORNER AND LINE BRACE POST 0.000

2.000

607-00010  
 

2.000

EACH

290.00000 580.002.000

580.00

0250 *FENCE BARBED WIRE WITH METAL POSTS 0.000

776.000

607-01000  
 

776.000

LF  

2.20000 1,707.20776.000

1,707.20

0255 *FENCE (PLASTIC) 145.000

0.000

607-11525  
 

145.000

LF  

2.00000 290.00145.000

0.00

0260 *DELINEATOR (FLEXIBLE) (TYPE I) 205.000

0.000

612-00041  
 

205.000

EACH

22.00000 4,510.00205.000

0.00
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *DELINEATOR (FLEXIBLE) (TYPE III) 60.000

0.000

612-00043  
 

60.000

EACH

26.00000 1,560.0060.000

0.00

0270 *SIGN PANEL (CLASS II) 18.000

0.000

614-00012  
 

18.000

SF  

22.00000 396.0018.000

0.00

0275 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

24.000

0.000

614-01582  
 

24.000

LF  

55.00000 1,320.0024.000

0.00

0280 *24 INCH CONCRETE SIPHON PIPE 61.000

0.000

616-00240  
 

61.000

LF  

140.00000 8,540.0061.000

0.00

0285 *24 INCH TRASH GUARD 2.000

0.000

616-30024  
 

2.000

EACH

370.00000 740.002.000

0.00

0290 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0295 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

115,724.23000 115,724.231.000

0.00

0300 *PAVEMENT MARKING PAINT 1,007.000

0.000

627-00001  
 

1,007.000

GAL 

35.00000 35,245.001,007.000

0.00

0305 *EPOXY PAVEMENT MARKING 0.000

405.000

627-00005  
 

405.000

GAL 

52.50000 21,262.50405.000

21,262.50

0310 *ADJUST MONUMENT BOX 0.000

2.000

629-01210  
 

2.000

EACH

500.00000 1,000.002.000

1,000.00

0315 *FLAGGING 3,410.000

309.500

630-00000  
 

3,719.500

HOUR

22.00000 81,829.003,719.500

6,809.00
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *PILOT CAR OPERATION 166.000

0.000

630-00001  
 

166.000

HOUR

38.00000 6,308.00166.000

0.00

0325 *TRAFFIC CONTROL INSPECTION 18.000

13.000

630-00007  
 

31.000

DAY 

75.00000 2,325.0031.000

975.00

0330 *TRAFFIC CONTROL MANAGEMENT 36.000

27.000

630-00012  
 

63.000

DAY 

550.00000 34,650.0063.000

14,850.00

0335 *FLASHING BEACON (SOLAR) 3.600

0.000

630-80002  
 

4.000

EACH

500.00000 1,800.003.600

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.500

0.000

630-80341  
 

35.000

EACH

60.00000 1,890.0031.500

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 132.300

0.000

630-80342  
 

147.000

EACH

85.00000 11,245.50132.300

0.00

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

100.00000 720.007.200

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 89.100

0.000

630-80344  
 

99.000

SF  

15.00000 1,336.5089.100

0.00

0360 *DRUM CHANNELIZING DEVICE 16.200

0.000

630-80360  
 

20.000

EACH

35.00000 567.0016.200

0.00

0365 *TRAFFIC CONE 270.000

0.000

630-80380  
 

300.000

EACH

10.00000 2,700.00270.000

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

70,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C17033         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A ASPHALT PAVEMENT INCENTIVE 126,288.810

0.000

700-70012  
 

126,288.810

F A 

1.00000 126,288.81126,288.810

0.00

0380 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0390 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0395 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0400 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 RIPRAP (9 INCH) RIP RAP FOR WETLAND 100.000

0.000

506-00209  
 

100.000

CY  

136.00000 13,600.00100.000

0.00

0435 ADDED ITEM (DOLLAR)/ H&S DENSITY PRICE REDUCTION -1,037.610

0.000

900-00006  
 

-1,037.610

DOL 

1.00000 -1,037.61-1,037.610

0.00
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PCN: 17033-BID    ESTIMATE RUN 10/21/2010

PROJECT: ES4 0061-080                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:48:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 ADDED ITEM (HOUR)/ 18.000

0.000

900-00010  
 

18.000

HOUR

22.00000 396.0018.000

0.00

CAT 2,703,000.07109,996.182,824,851.07CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0415 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,800.00000 10,800.001.000

0.00

0420 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,975.00000 10,975.001.000

0.00

0425 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

CAT 24,775.000.0024,775.00CURRENT AMT0400 $ $ $

$ 2,727,775.07109,996.18$2,849,626.07$CURRENT AMTPROJECT TOTAL


